

Implementation

Our certification with Cerner's App Gallery means that Labcorp and Cerner handle most implementation tasks, reducing the burden on your IT team. End-to-end, the project can take as little as 19 weeks. In that time, your effort is limited to about 10 hours.



1. Simplified contracting

Managed by Labcorp through DocuSign®.

2 to 4 weeks

Demo
Contract sent
Contract signed

2. PM assignment

Managed by Labcorp and Cerner.
The backlog for Cerner project manager assignment is about 10 to 12 weeks but can vary based on demand.

10 to 12 weeks

Cerner project request
Cerner PM assignment
Project kickoff



3. Implementation

Managed by Cerner with limited customer effort.
Your team completes 3 simple steps.

1. Collect the data required
2. Configure a Table of Contents launch point
3. Test and validate workflows according to your policies and procedures

7 weeks

Concept mapping
App config and launch point
Workflow/data testing
PECA signoff

4. Flexible training and go-live

Labcorp works with you to customize training based on the needs of your users. We have a library of educational content to meet your needs.

Variable

End user enablement
Training
Go-live
Adoption

